
CRONOGRAMA FÍSICO-FINANCEIRO
PAVIMENTAÇÃO DE MAROBÁ – LOTE I (ETAPA 01)

1 - ADMINISTRAÇÃO 618.621,56 R$15.689,19 R$12.876,24 R$21.403,52 
2,54% 2,08% 3,46%

(X) (X) (X)
2 - INSTALAÇÃO DE CANTEIRO, MOBILIZAÇÃO E DESMOBILIZAÇÃO 201.306,75 R$181.176,08 R$0,00 R$0,00 

90,00%
(X)

3 - PAVIMENTAÇÃO 10.915.851,38 R$218.317,03 R$327.475,54 R$545.792,57 
2,00% 3,00% 5,00%

(X) (X) (X)
4 - OBRAS COMPLEMENTARES 4.412.897,84 R$0,00 R$0,00 R$0,00 

5 - SINALIZAÇÃO VIÁRIA 264.317,50 R$0,00 R$0,00 R$0,00 

6 - SINALIZAÇÃO EM FASE DE OBRAS 43.685,00 R$2.184,25 R$2.184,25 R$2.184,25 

ITEM TOTAL           (R$) 30 DIAS 60 DIAS 90 DIAS



5,00% 5,00% 5,00%
(X) (X) (X)

TOTAL 16.456.680,03 R$417.366,54 R$342.536,03 R$569.380,34 

TOTAL ACUMULADO R$417.366,54 R$759.902,57 R$1.329.282,92 
% EXECUTADO 2,54% 2,08% 3,46%

% EXECUTADO - ACUMULADO 2,54% 4,62% 8,08%

2,54% 2,08% 3,46%



R$21.403,52 R$21.403,52 R$21.403,52 R$21.403,52 R$30.021,73 R$59.958,15 R$59.958,15 
3,46% 3,46% 3,46% 3,46% 4,85% 9,69% 9,69%

(X) (X) (X) (X) (X) (X) (X)
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 

R$545.792,57 R$545.792,57 R$545.792,57 R$545.792,57 R$545.792,57 R$1.091.585,14 R$1.091.585,14 
5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00%

(X) (X) (X) (X) (X) (X) (X)
R$0,00 R$0,00 R$0,00 R$0,00 R$220.644,89 R$441.289,78 R$441.289,78 

5,00% 10,00% 10,00%
(X) (X) (X)

R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 

R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 

150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS120 DIAS



5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
(X) (X) (X) (X) (X) (X) (X)

R$569.380,34 R$569.380,34 R$569.380,34 R$569.380,34 R$798.643,44 R$1.595.017,32 R$1.595.017,32 

R$1.898.663,26 R$2.468.043,60 R$3.037.423,95 R$3.606.804,29 R$4.405.447,73 R$6.000.465,06 R$7.595.482,38 
3,46% 3,46% 3,46% 3,46% 4,85% 9,69% 9,69%

11,54% 15,00% 18,46% 21,92% 26,77% 36,46% 46,15%

3,46% 3,46% 3,46% 3,46% 4,85% 9,69% 9,69%



R$59.958,15 R$60.043,47 R$60.043,47 R$38.639,94 R$40.704,75 R$41.737,15 R$20.812,08 
9,69% 9,71% 9,71% 6,25% 6,58% 6,75% 3,36%

(X) (X) (X) (X) (X) (X) (X)
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$10.065,34 

5,00%
(X)

R$1.091.585,14 R$1.091.585,14 R$1.091.585,14 R$545.792,57 R$545.792,57 R$545.792,57 R$0,00 
10,00% 10,00% 10,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X)
R$441.289,78 R$441.289,78 R$441.289,78 R$441.289,78 R$441.289,78 R$441.289,78 R$441.289,78 

10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X) (X) (X) (X)

R$0,00 R$0,00 R$0,00 R$0,00 R$52.863,50 R$79.295,25 R$79.295,25 
20,00% 30,00% 30,00%

(X) (X) (X)
R$2.184,25 R$4.368,50 R$4.368,50 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 

510 DIAS330 DIAS 360 DIAS 390 DIAS 420 DIAS 450 DIAS 480 DIAS



5,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%
(X) (X) (X) (X) (X) (X) (X)

R$1.595.017,32 R$1.597.286,89 R$1.597.286,89 R$1.027.906,54 R$1.082.834,85 R$1.110.299,00 R$553.646,70 

R$9.190.499,70 R$10.787.786,59 R$12.385.073,48 R$13.412.980,02 R$14.495.814,87 R$15.606.113,87 R$16.159.760,58 
9,69% 9,71% 9,71% 6,25% 6,58% 6,75% 3,36%

55,85% 65,55% 75,26% 81,50% 88,08% 94,83% 98,20%

9,69% 9,71% 9,71% 6,25% 6,58% 6,75% 3,36%



R$11.161,47 
1,80% 100,00%

(X)
R$10.065,34 

5,00% 100,00%
(X)

R$0,00 
100,00%

R$220.644,89 
5,00% 100,00%

(X)
R$52.863,50 

20,00% 100,00%
(X)

R$2.184,25 

540 DIAS



5,00% 100,00%
(X)

R$296.919,45 

R$16.456.680,03 
1,80% 100,00%

100,00%

1,80%


