
CRONOGRAMA FÍSICO-FINANCEIRO
PAVIMENTAÇÃO DE MAROBÁ – LOTE II (ETAPAS 02 E 03)

1 - ADMINISTRAÇÃO 618.621,56 R$14.547,65 R$12.547,29 R$20.862,65 R$20.862,65 
2,35% 2,03% 3,37% 3,37%

(X) (X) (X) (X)

2 - INSTALAÇÃO DE CANTEIRO, MOBILIZAÇÃO E DESMOBILIZAÇÃO
201.306,75 R$181.176,08 R$0,00 R$0,00 R$0,00 

90,00%
(X)

3 - PAVIMENTAÇÃO 12.232.324,16 R$244.646,48 R$366.969,72 R$611.616,21 R$611.616,21 
2,00% 3,00% 5,00% 5,00%

(X) (X) (X) (X)
4 - OBRAS COMPLEMENTARES 5.252.021,76 R$0,00 R$0,00 R$0,00 R$0,00 

5 - SINALIZAÇÃO VIÁRIA 471.141,80 R$0,00 R$0,00 R$0,00 R$0,00 

ITEM TOTAL           (R$) 30 DIAS 60 DIAS 90 DIAS 120 DIAS



6 - SINALIZAÇÃO EM FASE DE OBRAS 43.685,00 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 
5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X)
TOTAL 18.819.101,03 R$442.554,46 R$381.701,26 R$634.663,11 R$634.663,11 

TOTAL ACUMULADO R$442.554,46 R$824.255,72 R$1.458.918,83 R$2.093.581,93 
% EXECUTADO 2,35% 2,03% 3,37% 3,37%

% EXECUTADO - ACUMULADO 2,35% 4,38% 7,75% 11,12%

2,35% 2,03% 3,37% 3,37%



R$20.862,65 R$20.862,65 R$20.936,89 R$29.862,52 R$59.502,31 R$59.502,31 R$59.502,31 
3,37% 3,37% 3,38% 4,83% 9,62% 9,62% 9,62%

(X) (X) (X) (X) (X) (X) (X)

R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 

R$611.616,21 R$611.616,21 R$611.616,21 R$611.616,21 R$1.223.232,42 R$1.223.232,42 R$1.223.232,42 
5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X) (X) (X)
R$0,00 R$0,00 R$0,00 R$262.601,09 R$525.202,18 R$525.202,18 R$525.202,18 

5,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 

330 DIAS150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS



R$2.184,25 R$2.184,25 R$4.368,50 R$4.368,50 R$2.184,25 R$2.184,25 R$2.184,25 
5,00% 5,00% 10,00% 10,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X)
R$634.663,11 R$634.663,11 R$636.921,60 R$908.448,31 R$1.810.121,15 R$1.810.121,15 R$1.810.121,15 

R$2.728.245,04 R$3.362.908,14 R$3.999.829,74 R$4.908.278,05 R$6.718.399,20 R$8.528.520,36 R$10.338.641,51 
3,37% 3,37% 3,38% 4,83% 9,62% 9,62% 9,62%

14,50% 17,87% 21,25% 26,08% 35,70% 45,32% 54,94%

3,37% 3,37% 3,38% 4,83% 9,62% 9,62% 9,62%



R$59.502,31 R$59.502,31 R$38.713,90 R$41.916,66 R$43.518,04 R$23.071,74 R$12.544,74 
9,62% 9,62% 6,26% 6,78% 7,03% 3,73% 2,03% 100,00%

(X) (X) (X) (X) (X) (X) (X)

R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$10.065,34 R$10.065,34 
5,00% 5,00% 100,00%

(X) (X)
R$1.223.232,42 R$1.223.232,42 R$611.616,21 R$611.616,21 R$611.616,21 R$0,00 R$0,00 

10,00% 10,00% 5,00% 5,00% 5,00% 100,00%
(X) (X) (X) (X) (X)

R$525.202,18 R$525.202,18 R$525.202,18 R$525.202,18 R$525.202,18 R$525.202,18 R$262.601,09 
10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 100,00%

(X) (X) (X) (X) (X) (X) (X)
R$0,00 R$0,00 R$0,00 R$94.228,36 R$141.342,54 R$141.342,54 R$94.228,36 

20,00% 30,00% 30,00% 20,00% 100,00%
(X) (X) (X) (X)

510 DIAS 540 DIAS360 DIAS 390 DIAS 420 DIAS 450 DIAS 480 DIAS



R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 R$2.184,25 
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 100,00%

(X) (X) (X) (X) (X) (X) (X)
R$1.810.121,15 R$1.810.121,15 R$1.177.716,54 R$1.275.147,65 R$1.323.863,21 R$701.866,05 R$381.623,77 

R$12.148.762,66 R$13.958.883,81 R$15.136.600,35 R$16.411.748,00 R$17.735.611,21 R$18.437.477,26 R$18.819.101,03 
9,62% 9,62% 6,26% 6,78% 7,03% 3,73% 2,03% 100,00%

64,56% 74,17% 80,43% 87,21% 94,24% 97,97% 100,00%

9,62% 9,62% 6,26% 6,78% 7,03% 3,73% 2,03%


