
CRONOGRAMA FÍSICO-FINANCEIRO
PAVIMENTAR RUAS EM: SANTANA FELIZA, JIBÓIA, PEDRA QUE MELA, SÃO SALVADOR

1 - ADMINISTRAÇÃO 57.221,65 R$5.164,54 R$8.219,54 R$8.219,54 R$8.219,54 R$8.219,54 R$8.219,54 R$8.219,54 R$2.739,85 

9,03% 14,36% 14,36% 14,36% 14,36% 14,36% 14,36% 4,79%

(X) (X) (X) (X) (X) (X) (X) (X)

2 - INSTALAÇÃO DE CANTEIRO, MOBILIZAÇÃO E DESMOBILIZAÇÃO 67.914,17 R$67.914,17 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 

100,00%

(X)

3 - PAVIMENTAÇÃO 1.533.695,69 R$76.684,78 R$230.054,35 R$230.054,35 R$230.054,35 R$230.054,35 R$230.054,35 R$230.054,35 R$76.684,78 

5,00% 15,00% 15,00% 15,00% 15,00% 15,00% 15,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)

4 - SINALIZAÇÃO EM FASE DE OBRAS 1.135,54 R$56,78 R$170,33 R$170,33 R$170,33 R$170,33 R$170,33 R$170,33 R$56,78 

5,00% 15,00% 15,00% 15,00% 15,00% 15,00% 15,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)

TOTAL 1.659.967,05 R$149.820,27 R$238.444,23 R$238.444,23 R$238.444,23 R$238.444,23 R$238.444,23 R$238.444,23 R$79.481,41 

TOTAL ACUMULADO R$149.820,27 R$388.264,50 R$626.708,73 R$865.152,96 R$1.103.597,18 R$1.342.041,41 R$1.580.485,64 R$1.659.967,05 

% EXECUTADO 9,03% 14,36% 14,36% 14,36% 14,36% 14,36% 14,36% 4,79%

% EXECUTADO - ACUMULADO 9,03% 23,39% 37,75% 52,12% 66,48% 80,85% 95,21% 100,00%

150 DIAS 180 DIAS 210 DIAS 240 DIASITEM TOTAL           (R$) 30 DIAS 60 DIAS 90 DIAS 120 DIAS


