
ESTADO DO ESPÍRITO SANTO

PREFEITURA MUNICIPAL DE PRESIDENTE KENNEDY

SECRETARIA MUNICIPAL DE OBRAS E HABITAÇÃO

                                                                                   OBRA:

                                                                                  LOCAL: PRESIDENTE KENNEDY - ES

CRONOGRAMA FÍSICO-FINANCEIRO

ITEM DESCRIÇÃO 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS 330 DIAS 360 DIAS

1 ADMINISTRAÇÃO 108.644,60 
R$2.411,29 R$4.263,15 R$4.419,72 R$10.109,39 R$12.555,35 R$13.064,20 R$12.384,84 R$12.384,84 R$15.659,79 R$10.478,98 R$10.392,99 R$520,05 

2,22% 3,92% 4,07% 9,31% 11,56% 12,02% 11,40% 11,40% 14,41% 9,65% 9,57% 0,48%
(X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X)

2 124.388,18 
R$55.974,68 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 R$6.219,41 

45,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
(X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X)

3 TERRAPLENAGEM 73.543,85 
R$3.677,19 R$7.354,39 R$11.031,58 R$11.031,58 R$11.031,58 R$11.031,58 R$11.031,58 R$7.354,39 

5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 15,00% 10,00%
(X) (X) (X) (X) (X) (X) (X) (X)

4 DRENAGEM E OBRAS DE ARTE CORRENTES 470.483,85 
R$94.096,77 R$70.572,58 R$70.572,58 R$70.572,58 R$70.572,58 R$94.096,77 

20,00% 15,00% 15,00% 15,00% 15,00% 20,00%
(X) (X) (X) (X) (X) (X)

5 REDE DE DISTRIBUIÇÃO DE ÁGUA POTÁVEL 79.777,44 
R$15.955,49 R$15.955,49 R$15.955,49 R$15.955,49 R$15.955,49 

20,00% 20,00% 20,00% 20,00% 20,00%
(X) (X) (X) (X) (X)

6 PAVIMENTAÇÃO 1.545.848,25 
R$77.292,41 R$77.292,41 R$77.292,41 R$154.584,83 R$154.584,83 R$154.584,83 R$154.584,83 R$231.877,24 R$231.877,24 R$231.877,24 

5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 15,00%
(X) (X) (X) (X) (X) (X) (X) (X) (X) (X)

7 OBRAS COMPLEMENTARES 239.016,41 
R$35.852,46 R$35.852,46 R$47.803,28 R$47.803,28 R$47.803,28 R$23.901,64 

15,00% 15,00% 20,00% 20,00% 20,00% 10,00%
(X) (X) (X) (X) (X) (X)

8 SINALIZAÇÃO 10.669,90 
R$5.334,95 R$5.334,95 

50,00% 50,00%
(X) (X)

9 SINALIZAÇÃO EM FASE DE OBRAS 7.878,97 
R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$656,32 R$659,47 

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37%
(X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X)

TOTAL 2.660.251,45 R$59.042,28 R$104.386,78 R$108.220,54 R$247.536,63 R$307.428,01 R$319.887,68 R$303.252,83 R$303.252,83 R$383.442,74 R$256.586,33 R$254.480,91 R$12.733,88 
TOTAL ACUMULADO R$59.042,28 R$163.429,07 R$271.649,61 R$519.186,24 R$826.614,25 R$1.146.501,93 R$1.449.754,76 R$1.753.007,59 R$2.136.450,33 R$2.393.036,66 R$2.647.517,57 R$2.660.251,45 

% EXECUTADO 2,22% 3,92% 4,07% 9,31% 11,56% 12,02% 11,40% 11,40% 14,41% 9,65% 9,57% 0,48%
% EXECUTADO - ACUMULADO 2,22% 6,14% 10,21% 19,52% 31,07% 43,10% 54,50% 65,90% 80,31% 89,96% 99,52% 100,00%

IMPLANTAÇÃO DE INFRA-ESTRUTURA BÁSICA E PAVIMENTAÇÃO COM BLOCOS DE CONCRETO NAs LOCALIDADEs DE  
CANCELAS (RUA PRINCIPAL), MONTE BELO (DIAIQUE) E COPACABANA (PEIXOTO)

        TOTAL           
(R$)

INSTALAÇÃO DE CANTEIRO, MOBILIZAÇÃO, 
DESMOBILIZAÇÃO E SINALIZAÇÃO


	CRONOGRAMA_GERAL

