
CRONOGRAMA 
TOTAL

ITENS DE SERVIÇOS
MESES MESES

1 2 3 4 5 6 7 8 9 10 11 12

TERRAPLENAGEM 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 100,00%
74.668,69 74.668,69 74.668,69 74.668,69 74.668,69 74.668,69 74.668,69                 522.680,83 

DRENAGEM E OAC 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 100,00%
R$ 217.382,05 R$ 217.382,05 R$ 217.382,05 R$ 217.382,05 R$ 217.382,05 R$ 217.382,05 R$ 217.382,05 R$ 217.382,05              1.739.056,36 

PAVIMENTAÇÃO 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 100,00%
579.978,93 579.984,15 579.984,15 579.984,15 579.984,15 579.984,15 579.984,15 579.984,15 579.984,15              5.219.862,55 

14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 100,00%

475.042,05 475.042,05 475.042,05 475.042,05 475.042,05 475.042,05 475.042,05              3.325.294,38 

20,00% 20,00% 20,00% 20,00% 20,00% 100,00%
39.670,62 39.670,62 39.670,62 39.670,62 39.670,62                 198.353,08 

SINALIZAÇÃO 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00%
10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84 10.805,84                 129.670,07 

25,00% 25,00% 25,00% 25,00% 100,00%
10.667,05 10.667,05 10.667,05 10.667,05                   42.668,18 

50,00% 50,00% 100,00%

207.086,33 207.086,33                 414.172,66 

ADMINISTRAÇÃO LOCAL 2,87% 2,87% 6,08% 7,96% 12,06% 11,71% 11,71% 11,07% 11,16% 11,16% 11,16% 0,19% 100,00%
25.046,15 25.046,15 53.157,64 69.545,96 105.358,26 102.367,58 102.367,58 96.738,49 97.542,65 97.542,65 97.542,65 1.618,79                 873.875,33 

TOTAIS 357.277,62 357.277,62 758.281,72 992.057,29 1.502.911,65 1.460.250,36 1.460.250,36 1.379.952,57 1.391.423,78 1.391.423,78 1.391.423,78 23.091,67 R$ 12.465.633,44
TOTAIS ACUMULADOS 357.277,62 714.555,25 1.472.836,96 2.464.894,26 3.967.805,91 5.428.056,27 6.888.306,63 8.268.259,20 9.659.682,98 11.051.106,76 12.442.530,54
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