
LOTE 01
TOTALCRONOGRAMA 

ITENS DE SERVIÇOS
DIAS DIAS DIAS

30 60 90 120 150 180 210 240 270 300 330 360 390 420 450 480 510 540

ADMINISTRAÇÃO LOCAL 2,03% 5,06% 5,74% 9,87% 8,20% 8,34% 8,29% 10,22% 10,36% 5,69% 5,36% 4,86% 4,45% 3,89% 3,52% 1,97% 1,92% 0,23% 100,00%
6.124,86 15.294,25 17.345,06 29.847,14 24.792,23 25.216,19 25.070,54 30.917,07 31.340,06 17.204,55 16.211,57 14.706,30 13.466,65 11.777,88 10.650,60 5.948,51 5.800,33 689,26               302.403,06 

95,00% 5,00% 95,00%
303.212,28 15.958,54               319.170,82 

SERVIÇOS AUXILIARES 12,00% 12,00% 9,00% 9,00% 8,00% 8,00% 6,00% 6,00% 4,00% 4,00% 4,00% 3,00% 3,00% 3,00% 3,00% 2,00% 2,00% 2,00% 100,00%
R$ 99.746,02 R$ 99.746,02 R$ 74.809,51 R$ 74.809,51 R$ 66.497,35 R$ 66.497,35 R$ 49.873,01 R$ 49.873,01 R$ 33.248,67 R$ 33.248,67 R$ 33.248,67 R$ 24.936,50 R$ 24.936,50 R$ 24.936,50 R$ 24.936,50 R$ 16.624,34 R$ 16.624,34 R$ 16.624,34               831.216,82 

TERRAPLANAGEM 8,00% 8,00% 14,00% 10,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 5,00% 5,00% 6,00% 6,00% 4,00% 4,00% 100,00%
163.077,14 163.077,14 285.384,99 203.846,42 163.077,14 163.077,14 81.538,57 81.538,57 61.153,93 61.153,93 101.923,21 101.923,21 122.307,85 122.307,85 81.538,57 81.538,57            2.038.464,24 

PAVIMENTAÇÃO 4,00% 4,00% 7,00% 7,00% 9,00% 9,00% 13,00% 13,00% 6,00% 6,00% 5,00% 5,00% 4,00% 4,00% 2,00% 2,00% 100,00%
515.129,89 515.129,89 901.477,31 901.477,31 1.159.042,26 1.159.042,26 1.674.172,15 1.674.172,15 772.694,84 772.694,84 643.912,36 643.912,36 515.129,89 515.129,89 257.564,95 257.564,95          12.878.247,29 

DRENAGEM E O.A.C 8,00% 12,00% 23,00% 14,00% 7,00% 7,00% 5,00% 6,00% 6,00% 4,00% 4,00% 2,00% 2,00% 100,00%
228.264,77 342.397,15 656.261,21 399.463,34 199.731,67 199.731,67 142.665,48 171.198,58 171.198,58 114.132,38 114.132,38 57.066,19 57.066,19            2.853.309,59 

SINALIZAÇÃO 2,00% 2,00% 4,00% 4,00% 5,00% 5,00% 8,00% 8,00% 12,00% 12,00% 10,00% 10,00% 5,00% 5,00% 4,00% 4,00% 100,00%
3.674,72 3.674,72 7.349,44 7.349,44 9.186,79 9.186,79 14.698,87 14.698,87 22.048,31 22.048,31 18.373,59 18.373,59 9.186,79 9.186,79 7.349,44 7.349,44               183.735,88 

OBRAS COMPLEMENTARES 6,00% 6,00% 8,00% 8,00% 9,00% 9,00% 11,00% 11,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 2,00% 100,00%
31.224,56 31.224,56 41.632,75 41.632,75 46.836,85 46.836,85 57.245,03 57.245,03 41.632,75 41.632,75 20.816,38 20.816,38 15.612,28 15.612,28 10.408,19               520.409,39 

PROTEÇÃO AMBIENTAL 4,00% 4,00% 4,00% 8,00% 8,00% 11,00% 11,00% 8,00% 8,00% 7,00% 7,00% 6,00% 5,00% 4,00% 3,00% 2,00% 100,00%
10.829,00 10.829,00 10.829,00 21.658,00 21.658,00 29.779,75 29.779,75 21.658,00 21.658,00 18.950,75 18.950,75 16.243,50 13.536,25 10.829,00 8.121,75 5.414,50               270.725,00 

TOTAIS 409.083,16 1.025.186,78 1.044.354,65 1.683.319,11 1.912.685,70 1.885.773,82 1.674.476,25 2.127.547,93 2.064.688,59 1.156.451,90 1.082.780,45 982.242,57 899.445,64 786.651,79 711.360,18 397.304,44 387.407,56 46.036,07 R$ 20.197.682,09
TOTAIS ACUMULADOS 409.083,16 1.434.269,94 2.478.624,60 4.161.943,70 6.074.629,40 7.960.403,23 9.634.879,48 11.762.427,41 13.827.116,00 14.983.567,90 16.066.348,35 17.048.590,92 17.948.036,56 18.734.688,34 19.446.048,52 19.843.352,96 20.230.760,52

INSTALAÇÃO DE CANTEIRO. 
MOBILIZAÇÃO E 
DESMOBILIZAÇÃO
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