
30 60 90 120 150 180 210 240 270 300 330 360 390 420 450 480 510 540

1,99% 4,99% 5,70% 9,79% 8,15% 8,34% 8,30% 10,25% 10,39% 5,71% 5,39% 4,89% 4,48% 3,92% 3,55% 1,99% 1,93% 0,24% 100,00%
6.852,45 17.178,12 19.597,62 33.693,24 28.042,33 28.694,11 28.547,69 35.271,71 35.758,55 19.633,63 18.525,21 16.805,86 15.422,80 13.482,34 12.200,76 6.842,42 6.649,00 813,30 344.011,14              

95,00% 5,00% 95,00%
344.131,29 18.112,17 362.243,46              

12,00% 12,00% 9,00% 9,00% 8,00% 8,00% 6,00% 6,00% 4,00% 4,00% 4,00% 3,00% 3,00% 3,00% 3,00% 2,00% 2,00% 2,00% 100,00%
R$ 104.746,84 R$ 104.746,84 R$ 78.560,13 R$ 78.560,13 R$ 69.831,23 R$ 69.831,23 R$ 52.373,42 R$ 52.373,42 R$ 34.915,61 R$ 34.915,61 R$ 34.915,61 R$ 26.186,71 R$ 26.186,71 R$ 26.186,71 R$ 26.186,71 R$ 17.457,81 R$ 17.457,81 R$ 17.457,81 872.890,34              

8,00% 8,00% 14,00% 10,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 5,00% 5,00% 6,00% 6,00% 4,00% 4,00% 100,00%
185.708,94 185.708,94 324.990,65 232.136,18 185.708,94 185.708,94 92.854,47 92.854,47 69.640,85 69.640,85 116.068,09 116.068,09 139.281,71 139.281,71 92.854,47 92.854,47 2.321.361,76           

4,00% 4,00% 7,00% 7,00% 9,00% 9,00% 13,00% 13,00% 6,00% 6,00% 5,00% 5,00% 4,00% 4,00% 2,00% 2,00% 100,00%
582.090,10 582.090,10 1.018.657,67 1.018.657,67 1.309.702,71 1.309.702,71 1.891.792,81 1.891.792,81 873.135,14 873.135,14 727.612,62 727.612,62 582.090,10 582.090,10 291.045,05 291.045,05 14.552.252,38         

8,00% 12,00% 23,00% 14,00% 7,00% 7,00% 5,00% 6,00% 6,00% 4,00% 4,00% 2,00% 2,00% 100,00%
252.727,97 379.091,95 726.592,90 442.273,94 221.136,97 221.136,97 157.954,98 189.545,97 189.545,97 126.363,98 126.363,98 63.181,99 63.181,99 3.159.099,57           

2,00% 2,00% 4,00% 4,00% 5,00% 5,00% 8,00% 8,00% 12,00% 12,00% 10,00% 10,00% 5,00% 5,00% 4,00% 4,00% 100,00%
4.049,44 4.049,44 8.098,87 8.098,87 10.123,59 10.123,59 16.197,75 16.197,75 24.296,62 24.296,62 20.247,18 20.247,18 10.123,59 10.123,59 8.098,87 8.098,87 202.471,83              

6,00% 6,00% 8,00% 8,00% 9,00% 9,00% 11,00% 11,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 2,00% 100,00%
35.051,07 35.051,07 46.734,75 46.734,75 52.576,60 52.576,60 64.260,29 64.260,29 46.734,75 46.734,75 23.367,38 23.367,38 17.525,53 17.525,53 11.683,69 584.184,42              

4,00% 4,00% 4,00% 8,00% 8,00% 11,00% 11,00% 8,00% 8,00% 7,00% 7,00% 6,00% 5,00% 4,00% 3,00% 2,00% 100,00%
19.214,60 19.214,60 19.214,60 38.429,20 38.429,20 52.840,15 52.840,15 38.429,20 38.429,20 33.625,55 33.625,55 28.821,90 24.018,25 19.214,60 14.410,95 9.607,30 480.365,00              

TOTAIS 455.730,58 1.146.501,40 1.176.999,86 1.897.358,17 2.149.308,53 2.131.498,48 1.898.599,13 2.415.043,87 2.346.574,60 1.313.857,32 1.232.041,37 1.117.694,18 1.025.712,32 896.659,30 811.426,65 455.063,47 442.199,84 54.089,45 R$ 22.878.879,90
TOTAIS ACUMULADOS 455.730,58 1.602.231,98 2.779.231,84 4.676.590,00 6.825.898,54 8.957.397,01 10.855.996,14 13.271.040,01 15.617.614,61 16.931.471,93 18.163.513,30 19.281.207,48 20.306.919,80 21.203.579,11 22.015.005,75 22.470.069,22 22.912.269,06
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