
LOTE 02
TOTALCRONOGRAMA 

ITENS DE SERVIÇOS
DIAS DIAS DIAS

30 60 90 120 150 180 210 240 270 300 330 360 390 420 450 480 510 540

ADMINISTRAÇÃO LOCAL 3,31% 5,47% 6,11% 10,25% 8,22% 7,78% 7,73% 8,26% 8,51% 5,25% 5,26% 5,22% 4,76% 4,56% 3,88% 2,46% 2,35% 0,62% 100,00%
5.003,57 8.268,10 9.242,33 15.495,17 12.432,29 11.757,39 11.684,29 12.488,80 12.860,19 7.933,34 7.946,26 7.899,16 7.203,64 6.894,47 5.868,91 3.726,15 3.552,96 944,42               151.201,44 

95,00% 5,00% 95,00%
303.212,28 15.958,54               319.170,82 

SERVIÇOS AUXILIARES 12,00% 12,00% 9,00% 9,00% 8,00% 8,00% 6,00% 6,00% 4,00% 4,00% 4,00% 3,00% 3,00% 3,00% 3,00% 2,00% 2,00% 2,00% 100,00%
R$ 99.746,02 R$ 99.746,02 R$ 74.809,51 R$ 74.809,51 R$ 66.497,35 R$ 66.497,35 R$ 49.873,01 R$ 49.873,01 R$ 33.248,67 R$ 33.248,67 R$ 33.248,67 R$ 24.936,50 R$ 24.936,50 R$ 24.936,50 R$ 24.936,50 R$ 16.624,34 R$ 16.624,34 R$ 16.624,34               831.216,82 

TERRAPLANAGEM 8,00% 8,00% 14,00% 10,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 5,00% 5,00% 6,00% 6,00% 4,00% 4,00% 100,00%
235.335,60 235.335,60 411.837,30 294.169,50 235.335,60 235.335,60 117.667,80 117.667,80 88.250,85 88.250,85 147.084,75 147.084,75 176.501,70 176.501,70 117.667,80 117.667,80            2.941.695,02 

PAVIMENTAÇÃO 4,00% 4,00% 7,00% 7,00% 9,00% 9,00% 13,00% 13,00% 6,00% 6,00% 5,00% 5,00% 4,00% 4,00% 2,00% 2,00% 100,00%
204.417,27 204.417,27 357.730,22 357.730,22 459.938,86 459.938,86 664.356,13 664.356,13 306.625,90 306.625,90 255.521,59 255.521,59 204.417,27 204.417,27 102.208,63 102.208,63            5.110.431,74 

DRENAGEM E O.A.C 8,00% 12,00% 23,00% 14,00% 7,00% 7,00% 5,00% 6,00% 6,00% 4,00% 4,00% 2,00% 2,00% 100,00%
126.365,85 189.548,78 363.301,82 221.140,24 110.570,12 110.570,12 78.978,66 94.774,39 94.774,39 63.182,93 63.182,93 31.591,46 31.591,46            1.579.573,14 

SINALIZAÇÃO 2,00% 2,00% 4,00% 4,00% 5,00% 5,00% 8,00% 8,00% 12,00% 12,00% 10,00% 10,00% 5,00% 5,00% 4,00% 4,00% 100,00%
18.526,77 18.526,77 37.053,55 37.053,55 46.316,94 46.316,94 74.107,10 74.107,10 111.160,64 111.160,64 92.633,87 92.633,87 46.316,94 46.316,94 37.053,55 37.053,55               926.338,70 

OBRAS COMPLEMENTARES 6,00% 6,00% 8,00% 8,00% 9,00% 9,00% 11,00% 11,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 2,00% 100,00%
8.842,48 8.842,48 11.789,97 11.789,97 13.263,72 13.263,72 16.211,21 16.211,21 11.789,97 11.789,97 5.894,99 5.894,99 4.421,24 4.421,24 2.947,49               147.374,64 

PROTEÇÃO AMBIENTAL 4,00% 4,00% 4,00% 8,00% 8,00% 11,00% 11,00% 8,00% 8,00% 7,00% 7,00% 6,00% 5,00% 4,00% 3,00% 2,00% 100,00%
12.843,57 12.843,57 12.843,57 25.687,15 25.687,15 35.319,83 35.319,83 25.687,15 25.687,15 22.476,26 22.476,26 19.265,36 16.054,47 12.843,57 9.632,68 6.421,79               321.089,36 

TOTAIS 407.961,86 692.659,61 690.383,39 1.108.160,59 1.155.818,27 1.078.463,49 952.669,68 1.077.646,50 1.032.749,58 683.892,16 647.892,38 644.051,80 587.343,05 562.135,63 478.517,03 303.808,67 289.687,45 77.002,63 R$ 12.328.091,68
TOTAIS ACUMULADOS 407.961,86 1.100.621,48 1.791.004,87 2.899.165,46 4.054.983,73 5.133.447,22 6.086.116,90 7.163.763,41 8.196.512,99 8.880.405,14 9.528.297,52 10.172.349,32 10.759.692,38 11.321.828,01 11.800.345,03 12.104.153,70 12.393.841,15

INSTALAÇÃO DE CANTEIRO. 
MOBILIZAÇÃO E 
DESMOBILIZAÇÃO
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