
30 60 90 120 150 180 210 240 270 300 330 360 390 420 450 480 510 540

3,23% 5,21% 5,95% 9,92% 8,04% 7,70% 7,68% 8,30% 8,61% 5,37% 5,46% 5,40% 4,91% 4,68% 3,91% 2,53% 2,38% 0,72% 100,00%
5.554,05 8.962,03 10.234,55 17.061,19 13.826,25 13.246,30 13.213,06 14.279,37 14.806,57 9.240,89 9.397,45 9.285,59 8.448,16 8.055,92 6.721,51 4.347,24 4.092,68 1.232,68 172.005,48                 

95,00% 5,00% 95,00%

344.131,29 18.112,17 362.243,46                 

12,00% 12,00% 9,00% 9,00% 8,00% 8,00% 6,00% 6,00% 4,00% 4,00% 4,00% 3,00% 3,00% 3,00% 3,00% 2,00% 2,00% 2,00% 100,00%
R$ 104.746,84 R$ 104.746,84 R$ 78.560,13 R$ 78.560,13 R$ 69.831,23 R$ 69.831,23 R$ 52.373,42 R$ 52.373,42 R$ 34.915,61 R$ 34.915,61 R$ 34.915,61 R$ 26.186,71 R$ 26.186,71 R$ 26.186,71 R$ 26.186,71 R$ 17.457,81 R$ 17.457,81 R$ 17.457,81 872.890,34                 

8,00% 8,00% 14,00% 10,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 5,00% 5,00% 6,00% 6,00% 4,00% 4,00% 100,00%
251.120,35 251.120,35 439.460,61 313.900,44 251.120,35 251.120,35 125.560,18 125.560,18 94.170,13 94.170,13 156.950,22 156.950,22 188.340,26 188.340,26 125.560,18 125.560,18 3.139.004,39              

4,00% 4,00% 7,00% 7,00% 9,00% 9,00% 13,00% 13,00% 6,00% 6,00% 5,00% 5,00% 4,00% 4,00% 2,00% 2,00% 100,00%
229.154,37 229.154,37 401.020,15 401.020,15 515.597,34 515.597,34 744.751,71 744.751,71 343.731,56 343.731,56 286.442,97 286.442,97 229.154,37 229.154,37 114.577,19 114.577,19 5.728.859,34              

8,00% 12,00% 23,00% 14,00% 7,00% 7,00% 5,00% 6,00% 6,00% 4,00% 4,00% 2,00% 2,00% 100,00%
139.290,10 208.935,15 400.459,03 243.757,67 121.878,84 121.878,84 87.056,31 104.467,57 104.467,57 69.645,05 69.645,05 34.822,52 34.822,52 1.741.126,23              

2,00% 2,00% 4,00% 4,00% 5,00% 5,00% 8,00% 8,00% 12,00% 12,00% 10,00% 10,00% 5,00% 5,00% 4,00% 4,00% 100,00%
26.225,24 26.225,24 52.450,47 52.450,47 65.563,09 65.563,09 104.900,95 104.900,95 157.351,42 157.351,42 131.126,18 131.126,18 65.563,09 65.563,09 52.450,47 52.450,47 1.311.261,82              

6,00% 6,00% 8,00% 8,00% 9,00% 9,00% 11,00% 11,00% 8,00% 8,00% 4,00% 4,00% 3,00% 3,00% 2,00% 100,00%
9.950,74 9.950,74 13.267,65 13.267,65 14.926,10 14.926,10 18.243,02 18.243,02 13.267,65 13.267,65 6.633,82 6.633,82 4.975,37 4.975,37 3.316,91 165.845,61                 

4,00% 4,00% 4,00% 8,00% 8,00% 11,00% 11,00% 8,00% 8,00% 7,00% 7,00% 6,00% 5,00% 4,00% 3,00% 2,00% 100,00%
23.210,29 23.210,29 23.210,29 46.420,59 46.420,59 63.828,31 63.828,31 46.420,59 46.420,59 40.618,01 40.618,01 34.815,44 29.012,87 23.210,29 17.407,72 11.605,15 580.257,35                 

TOTAIS 454.432,17 759.498,93 767.745,77 1.230.648,74 1.287.965,52 1.218.804,22 1.081.092,79 1.242.498,87 1.194.062,65 808.540,80 768.899,46 759.747,62 691.228,60 659.135,23 549.954,18 355.691,16 334.862,95 100.858,28 R$ 14.073.494,02
TOTAIS ACUMULADOS 454.432,17 1.213.931,10 1.981.676,87 3.212.325,61 4.500.291,13 5.719.095,35 6.800.188,14 8.042.687,02 9.236.749,67 10.045.290,47 10.814.189,93 11.573.937,55 12.265.166,15 12.924.301,38 13.474.255,57 13.829.946,73 14.164.809,68
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