
CRONOGRAMA FÍSICO-FINANCEIRO 

ITEM TOTAL           (R$) 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS 330 DIAS 360 DIAS 390 DIAS 420 DIAS 450 DIAS 480 DIAS

1. ADMINISTRAÇÃO LOCAL  R$                    266.121,72  R$            2.392,97  R$              2.852,92  R$                   3.929,66  R$                 3.088,09  R$                     6.599,14  R$              8.818,12  R$                 11.192,27  R$               12.635,72  R$                   14.349,98  R$            12.699,09  R$                 12.063,98  R$               12.706,79  R$                   19.109,45  R$            16.518,89  R$                 14.730,75  R$               13.432,21 
0,90% 1,07% 1,48% 1,16% 2,48% 3,31% 4,21% 4,75% 5,39% 4,77% 4,53% 4,77% 7,18% 6,21% 5,54% 5,05%

(X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X)

 R$                    242.723,11  R$         72.816,93  R$            72.816,93  R$                 97.089,24  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 
30,00% 30,00% 40,00%

(X) (X) (X)
3. MOVIMENTO DE TERRA  R$                       69.979,80  R$                          -  R$            13.995,96  R$                 20.993,94  R$               20.993,94  R$                   13.995,96  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 

20,00% 30,00% 30,00% 20,00%
(X) (X) (X) (X)

4. INFRAESTRUTURA PARA CAIXA  R$                       14.941,48  R$                          -  R$                            -  R$                   1.494,15  R$                 2.241,22  R$                     3.735,37  R$              3.735,37  R$                   2.241,22  R$                 1.494,15  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 
10,00% 15,00% 25,00% 25,00% 15,00% 10,00%

(X) (X) (X) (X) (X) (X)
5. INFRAESTRUTURA  R$                    597.231,87  R$                          -  R$                            -  R$                                 -  R$               59.723,19  R$                   89.584,78  R$         149.307,97  R$               149.307,97  R$               89.584,78  R$                   59.723,19  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 

10,00% 15,00% 25,00% 25,00% 15,00% 10,00%
(X) (X) (X) (X) (X) (X)

6. SUPERESTRUTURA  R$                    737.382,70  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                 73.738,27  R$             110.607,41  R$                 184.345,68  R$         184.345,68  R$               110.607,41  R$               73.738,27  R$                                    -  R$                            -  R$                                 -  R$                                - 
10,00% 15,00% 25,00% 25,00% 15,00% 10,00%

(X) (X) (X) (X) (X) (X)
7. ALVENARIAS E PAINÉIS  R$                    189.747,52  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   18.974,75  R$            28.462,13  R$                 47.436,88  R$               47.436,88  R$                   28.462,13  R$            18.974,75  R$                                 -  R$                                - 

10,00% 15,00% 25,00% 25,00% 15,00% 10,00%
(X) (X) (X) (X) (X) (X)

8. ESQUADRIAS  R$                    265.171,88  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 

9. COBERTURA  R$                    354.374,79  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                 35.437,48  R$               53.156,22  R$                   88.593,70  R$            88.593,70  R$                 53.156,22  R$               35.437,48 
10,00% 15,00% 25,00% 25,00% 15,00% 10,00%

(X) (X) (X) (X) (X) (X)
10. PISOS INTERNOS E EXTERNOS  R$                    284.042,05  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   28.404,21  R$            28.404,21  R$                 28.404,21  R$               28.404,21 

10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

11. PINTURA  R$                    294.867,23  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   29.486,72  R$            29.486,72  R$                 29.486,72  R$               29.486,72 
10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X)
12. REVESTIMENTO DE TETO  R$                       88.222,29  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                     8.822,23  R$              8.822,23  R$                   8.822,23  R$                 8.822,23 

10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

13. REVESTIMENTO DE PAREDE  R$                    572.132,97  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   57.213,30  R$            57.213,30  R$                 57.213,30  R$               57.213,30 
10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X)

14. INSTALAÇÕES HIDROSSANITÁRIAS  R$                    217.951,02  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$            21.795,10  R$                 21.795,10  R$               21.795,10  R$                   21.795,10  R$            21.795,10  R$                 21.795,10  R$               21.795,10  R$                   21.795,10  R$            21.795,10  R$                 21.795,10  R$                                - 
10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X) (X) (X) (X) (X) (X)
15. APARELHOS HDROSSANITÁRIOS  R$                    125.934,09  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   12.593,41  R$            12.593,41  R$                 12.593,41  R$               12.593,41 

10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

 R$                    110.501,14  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   11.050,11  R$            11.050,11  R$                 11.050,11  R$               11.050,11 
10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X)

 R$                 1.498.368,21  R$                          -  R$                            -  R$                                 -  R$                                -  R$                   74.918,41  R$            74.918,41  R$                 74.918,41  R$               74.918,41  R$                   74.918,41  R$            74.918,41  R$                 74.918,41  R$               74.918,41  R$                   74.918,41  R$            74.918,41  R$                 74.918,41  R$               74.918,41 
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X)
18. INSTALAÇÕES ELÉTRICAS  R$                    846.129,26  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   84.612,93  R$            84.612,93  R$                 84.612,93  R$               84.612,93 

10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

 R$                    151.264,76  R$                          -  R$                            -  R$                                 -  R$                                -  R$                     7.563,24  R$              7.563,24  R$                   7.563,24  R$                 7.563,24  R$                     7.563,24  R$              7.563,24  R$                   7.563,24  R$                 7.563,24  R$                     7.563,24  R$              7.563,24  R$                   7.563,24  R$                 7.563,24 
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X) (X)

20. CABEAMENTO ESTRUTURADO
 R$                    199.220,21  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                   19.922,02  R$            19.922,02  R$                 19.922,02  R$               19.922,02 

10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

21. INSTALAÇÃO DE REDE DE INCÊNDIO  R$                       91.933,89  R$                          -  R$                            -  R$                                 -  R$                 9.193,39  R$                     9.193,39  R$              9.193,39  R$                   9.193,39  R$                 9.193,39  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 
10,00% 10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X)
22. PAISAGISMO  R$                       53.180,28  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 

23.  INSTALAÇÕES DE GÁS  R$                       12.114,08  R$                          -  R$                            -  R$                                 -  R$                 1.817,11  R$                     1.817,11  R$              1.817,11  R$                   1.817,11  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                - 
15,00% 15,00% 15,00% 15,00%

(X) (X) (X) (X)
24. SISTEMA DE CLIMATIZAÇÃO  R$                    693.419,27  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$               69.341,93  R$                   69.341,93  R$            69.341,93  R$                 69.341,93  R$               69.341,93  R$                   69.341,93  R$                            -  R$                                 -  R$                                - 

10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X) (X) (X)

 R$                    387.109,33  R$                          -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                                 -  R$               38.710,93  R$                   38.710,93  R$            38.710,93  R$                 38.710,93  R$               38.710,93 
10,00% 10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X)
TOTAL  R$                 8.364.064,95  R$         75.209,91  R$            89.665,81  R$               123.506,99  R$               97.056,94  R$                 207.407,40  R$         277.148,70  R$               351.766,98  R$             397.134,12  R$                 451.012,27  R$         399.125,57  R$               379.164,42  R$             399.367,77  R$                 600.599,81  R$         519.179,95  R$               462.979,57  R$             422.167,19 

TOTAL ACUMULADO  R$         75.209,91  R$         164.875,72  R$               288.382,71  R$             385.439,65  R$                 592.847,04  R$         869.995,75  R$           1.221.762,72  R$          1.618.896,85  R$              2.069.909,12  R$      2.469.034,69  R$           2.848.199,10  R$          3.247.566,88  R$              3.848.166,68  R$      4.367.346,63  R$           4.830.326,20  R$          5.252.493,39 
% EXECUTADO 0,90% 1,07% 1,48% 1,16% 2,48% 3,31% 4,21% 4,75% 5,39% 4,77% 4,53% 4,77% 7,18% 6,21% 5,54% 5,05%

% EXECUTADO - ACUMULADO 0,90% 1,97% 3,45% 4,61% 7,09% 10,40% 14,61% 19,36% 24,75% 29,52% 34,05% 38,83% 46,01% 52,22% 57,75% 62,80%

2.SERVIÇOS PRELIMINARES E CANTEIRO 
DE OBRAS

16. SERVICOS COMPLEMENTARES 
INTERNOS

17. SERVICOS COMPLEMENTARES 
EXTERNOS

19. INSTALAÇÕES SPDA  (SISITEMA DE 
PROTEÇÃO CONTRA DESCARGAS 
ATMOSFÉRICAS)

25. INSTALAÇÕES DE GASES MEDICINAIS 
E VÁCUO



510 DIAS 540 DIAS 570 DIAS 600 DIAS 630 DIAS 660 DIAS 690 DIAS 720 DIAS

 R$                   12.307,44  R$            13.480,99  R$                 16.370,25  R$               17.329,06  R$                   14.873,35  R$            12.578,71  R$              6.585,89  R$                   5.476,02 
4,62% 5,07% 6,15% 6,51% 5,59% 4,73% 2,47% 2,06%

(X) (X) (X) (X) (X) (X) (X) (X)

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                                    -  R$            26.517,19  R$                 39.775,78  R$               66.292,97  R$                   66.292,97  R$            39.775,78  R$            26.517,19  R$                                 - 
10,00% 15,00% 25,00% 25,00% 15,00% 10,00%

(X) (X) (X) (X) (X) (X)
 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                   28.404,21  R$            28.404,21  R$                 28.404,21  R$               28.404,21  R$                   28.404,21  R$            28.404,21  R$                            -  R$                                 - 
10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X) (X)
 R$                   29.486,72  R$            29.486,72  R$                 29.486,72  R$               29.486,72  R$                   14.743,36  R$            14.743,36  R$            14.743,36  R$                 14.743,36 

10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%
(X) (X) (X) (X) (X) (X) (X) (X)

 R$                     8.822,23  R$              8.822,23  R$                   8.822,23  R$                 8.822,23  R$                     8.822,23  R$              8.822,23  R$                            -  R$                                 - 
10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X) (X)
 R$                   57.213,30  R$            57.213,30  R$                 57.213,30  R$               57.213,30  R$                   57.213,30  R$            57.213,30  R$                            -  R$                                 - 

10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X) (X) (X)

 R$                                    -  R$                            -  R$                                 -  R$                                -  R$                                    -  R$                            -  R$                            -  R$                                 - 

 R$                   12.593,41  R$            12.593,41  R$                 12.593,41  R$               12.593,41  R$                     6.296,70  R$              6.296,70  R$              6.296,70  R$                   6.296,70 
10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)

 R$                   11.050,11  R$            11.050,11  R$                 11.050,11  R$               11.050,11  R$                     5.525,06  R$              5.525,06  R$              5.525,06  R$                   5.525,06 
10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)

 R$                   74.918,41  R$            74.918,41  R$                 74.918,41  R$               74.918,41  R$                   74.918,41  R$            74.918,41  R$            74.918,41  R$                 74.918,41 
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)
 R$                   84.612,93  R$            84.612,93  R$                 84.612,93  R$               84.612,93  R$                   42.306,46  R$            42.306,46  R$            42.306,46  R$                 42.306,46 

10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%
(X) (X) (X) (X) (X) (X) (X) (X)

 R$                     7.563,24  R$              7.563,24  R$                   7.563,24  R$                 7.563,24  R$                     7.563,24  R$              7.563,24  R$              7.563,24  R$                   7.563,24 
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)

 R$                   19.922,02  R$            19.922,02  R$                 19.922,02  R$               19.922,02  R$                     9.961,01  R$              9.961,01  R$              9.961,01  R$                   9.961,01 
10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%

(X) (X) (X) (X) (X) (X) (X) (X)
 R$                                    -  R$              9.193,39  R$                   9.193,39  R$                 9.193,39  R$                     9.193,39  R$              4.596,69  R$              4.596,69  R$                                 - 

10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
(X) (X) (X) (X) (X) (X)

 R$                                    -  R$                            -  R$                   5.318,03  R$                 7.977,04  R$                   13.295,07  R$            13.295,07  R$              7.977,04  R$                   5.318,03 
10,00% 15,00% 25,00% 25,00% 15,00% 10,00%

(X) (X) (X) (X) (X) (X)
 R$                     1.211,41  R$              1.211,41  R$                   1.211,41  R$                 1.211,41  R$                                    -  R$                            -  R$                            -  R$                                 - 

10,00% 10,00% 10,00% 10,00%
(X) (X) (X) (X)

 R$                                    -  R$                            -  R$                 69.341,93  R$               69.341,93  R$                   69.341,93  R$            69.341,93  R$                            -  R$                                 - 
10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X)

 R$                   38.710,93  R$            38.710,93  R$                 38.710,93  R$               38.710,93  R$                   38.710,93  R$                            -  R$                            -  R$                                 - 
10,00% 10,00% 10,00% 10,00% 10,00%

(X) (X) (X) (X) (X)
 R$                 386.816,35  R$         423.700,48  R$               514.508,29  R$             544.643,31  R$                 467.461,62  R$         395.342,16  R$         206.991,06  R$               172.108,29 

 R$              5.639.309,75  R$      6.063.010,23  R$           6.577.518,52  R$          7.122.161,82  R$              7.589.623,44  R$      7.984.965,60  R$      8.191.956,66  R$           8.364.064,95 
4,62% 5,07% 6,15% 6,51% 5,59% 4,73% 2,47% 2,06%

67,42% 72,49% 78,64% 85,15% 90,74% 95,47% 97,94% 100,00%


