CRONOGRAMA FiSICO-FINANCEIRO

ITEM (R$) 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS 330 DIAS

1. ADMINISTRACAO LOCAL R$ 20341555 | R$5.690,96 R$5.860,06 R$6.108,26 R$5.103,15 R$8.626,59 R$8.626,59 R$8.626,59 R$8.866,88 R$11.825,20 R$12.255,30 R$12.177,00
2,80% 2,88% 3,00% 2,51% 4,24% 4,24% 4,24% 4,36% 5,81% 6,02% 5,99%
2.SERVICOS PRELIMINARES E CANTEIRO DE OBRAS R$ 194.979.46 | R$194.979,46 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00

100,00%
3. MOVIMENTO DE TERRA R$ 68.851,28 R$0,00 R$68.851,28 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
100,00%

4. INFRA-ESTRUTURA + RESERVATORIOS RS 688.730,45 R$0,00 R$103.309,57 R$137.746,09 R$103.309,57 R$0,00 R$0,00 R$0,00 R$0,00 R$68.873,05 R$68.873,05 R$68.873,05
15,00% 20,00% 15,00% 10,00% 10,00% 10,00%

5. SUPRA-ESTRUTURA R$ 1.493.515,59 R$0,00 R$0,00 R$0,00 R$0,00 R$224.027,34 R$224.027,34 R$224.027,34 R$224.027,34 R$224.027,34 R$224.027,34 R$149.351,56
15,00% 15,00% 15,00% 15,00% 15,00% 15,00% 10,00%

6. ALVENARIAS E PAINEIS R$ 216.551,41 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$32.482,71 R$32.482,71 R$32.482,71
15,00% 15,00% 15,00%

7. ESQUADRIAS R$ 430.834,51 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$64.625,18
15,00%

8. COBERTURA R$ 147.359,94 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$14.735,99 R$22.103,99
10,00% 15,00%
9. REVESTIMENTO DE TETO R$ 106.783,13 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
10. REVESTIMENTO DE PAREDE R$ 524.860,70 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
11. PISOS INTERNOS E EXTERNOS R$ 551.297,15 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00

12. INSTALAGOES HIDRO-SANITARIAS R$ 82.324,04 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$8.232,40 R$8.232,40 R$8.232,40 R$8.232,40

10,00% 10,00% 10,00% 10,00%
13- INSTALAGAO DE REDE DE INCENDIO R$ 95.186,08 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
14. APARELHOS HIDRO-SANITARIOS R$ 100.961,06 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
15. PINTURA R$ 266.156,53 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
16. SERVICOS COMPLEMENTARES EXTERNOS R$ 396.237,25 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
17. SERVICOS COMPLEMENTARES INTERNOS R$ 14854451 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00

18. INSTALAGOES ELETRICAS R$ 1.430.617,41 R$0,00 R$28.612,35 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87
2,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
19. PAISAGISMO R$ 12.796,92 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
20. INSTALAGOES DE GAS R$ 12.690,49 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00

TOTAL RS 7.172.693,46 | R$200.670,42 R$206.633,26 R$215.385,22 R$179.943,59 R$304.184,80 R$304.184,80 R$304.184,80 R$312.657,49 R$416.971,56 R$432.137,66 R$429.376,76

TOTAL ACUMULADO R$200.670,42 R$407.303,67 R$622.688,90 R$802.632,48 R$1.106.817,29 R$1.411.002,09 R$1.715.186,89 R$2.027.844,39 R$2.444.815,95 R$2.876.953,61 R$3.306.330,38

% EXECUTADO 2,80% 2,88% 3,00% 2,51% 4,24% 4,24% 4,24% 4,36% 5,81% 6,02% 5,99%
9% EXECUTADO - ACUMULADO 2,80% 5,68% 8,68% 11,19% 15,43% 19,67% 23,91% 28,27% 34,09% 40,11% 46,10%




360 DIAS 390 DIAS 420 DIAS 450 DIAS 480 DIAS 510 DIAS 540 DIAS 570 DIAS 600 DIAS 630 DIAS 660 DIAS 690 DIAS 720 DIAS
R$7.817,81 R$7.817,81 R$5.807,58 R$5.423,96 R$7.267,57 R$6.689,45 R$5.747,32 R$6.704,53 R$11.909,68 R$13.787,06 R$13.805,53 R$9.718,81 R$7.151,85
3,84% 3,84% 2,86% 2,67% 3,57% 3,29% 2,83% 3,30% 5,85% 6,78% 6,79% 4,78% 3,52%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00

R$68.873,05 R$68.873,05 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
10,00% 10,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
R$32.482,71 R$32.482,71 R$32.482,71 R$10.827,57 R$10.827,57 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
15,00% 15,00% 15,00% 5,00% 5,00%
R$64.625,18 R$64.625,18 R$64.625,18 R$64.625,18 R$64.625,18 R$43.083,45 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
15,00% 15,00% 15,00% 15,00% 15,00% 10,00%
R$22.103,99 R$22.103,99 R$22.103,99 R$22.103,99 R$22.103,99 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
15,00% 15,00% 15,00% 15,00% 15,00%
R$0,00 R$0,00 R$0,00 R$5.339,16 R$16.017,47 R$16.017,47 R$16.017,47 R$16.017,47 R$16.017,47 R$16.017,47 R$5.339,16 R$0,00 R$0,00
5,00% 15,00% 15,00% 15,00% 15,00% 15,00% 15,00% 5,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$52.486,07 R$52.486,07 R$52.486,07 R$52.486,07 R$52.486,07 R$104.972,14 R$104.972,14 R$52.486,07 R$0,00
10,00% 10,00% 10,00% 10,00% 10,00% 20,00% 20,00% 10,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$110.259,43 R$110.259,43 R$110.259,43 R$110.259,43 R$110.259,43
20,00% 20,00% 20,00% 20,00% 20,00%
R$8.232,40 R$8.232,40 R$8.232,40 R$8.232,40 R$8.232,40 R$8.232,40 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$19.037,22 R$14.277,91 R$14.277,91 R$14.277,91 R$14.277,91 R$19.037,22 R$0,00
20,00% 15,00% 15,00% 15,00% 15,00% 20,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$5.048,05 R$20.192,21 R$25.240,27 R$25.240,27 R$20.192,21 R$5.048,05
5,00% 20,00% 25,00% 25,00% 20,00% 5,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$13.307,83 R$26.615,65 R$26.615,65 R$66.539,13 R$66.539,13 R$66.539,13
5,00% 10,00% 10,00% 25,00% 25,00% 25,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$19.811,86 R$19.811,86 R$39.623,73 R$79.247,45 R$79.247,45 R$79.247,45 R$39.623,73 R$39.623,73
5,00% 5,00% 10,00% 20,00% 20,00% 20,00% 10,00% 10,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$14.854,45 R$14.854,45 R$14.854,45 R$14.854,45 R$22.281,68 R$22.281,68 R$22.281,68 R$22.281,68
10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 15,00% 15,00%
R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$71.530,87 R$42.918,52 R$0,00 R$0,00
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 3,00%
R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$2.559,38 R$2.559,38 R$1.919,54 R$1.919,54 R$2.559,38 R$1.279,69
0,00% 20,00% 20,00% 15,00% 15,00% 20,00% 10,00%
R$0,00 R$0,00 R$0,00 R$3.172,62 R$3.172,62 R$3.172,62 R$3.172,62 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
25,00% 25,00% 25,00% 25,00%

R$275.666,01 R$275.666,01 R$204.782,73 R$191.255,75 R$256.263,74 R$235.878,65 R$202.657,88 R$236.410,29 R$419.950,58 R$486.149,47 R$486.800,75 R$342.697,65 R$252.183,56
R$3.581.996,38 R$3.857.662,39 R$4.062.445,13 R$4.253.700,88 R$4.509.964,62 R$4.745.843,27 R$4.948.501,15 R$5.184.911,44 R$5.604.862,02 R$6.091.011,49 R$6.577.812,24 R$6.920.509,90 R$7.172.693,46
3,84% 3,84% 2,86% 2,67% 3,57% 3,29% 2,83% 3,30% 5,85% 6,78% 6,79% 4,78% 3,51%
49,94% 53,78% 56,64% 59,30% 62,88% 66,17% 68,99% 72,29% 78,14% 84,92% 91,71% 96,49% 100,00%
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